

Govt. of Arunachal Pradesh

Dept. of Tax and Excise

ICT Modernization Program under Commercial Taxes – Mission Mode Program

Project Deliverables & Target Dates

The table below gives the list of Project deliverables with target date of completion (as per Gol guidelines)

S. No.	Item	Proposal
1	e-Registration	Planned to start from January, 2011
2	e-Refund	Planned to start from March, 2011
3	e>Returns	Planned to start from October, 2010
4	e-Payment through 5 Banks	Planned to start from October, 2010
5	Online issue and processing of forms	Planned to start from October, 2010
6	e-Redressal Services	Planned to start from March, 2011
7	Certification and testing of application by an Independent Agency	Planned to be completed by March, 2011
8	Use of State Data Centres	As SDC is not in place at Arunachal Pradesh, it is planned to use NIC's Data Centre at Itanagar for collocation of Servers.
9	Use of SWAN	Planned to use SWAN for connectivity, once it is made

		operational.
10	Use of Common Service Centres (CSCs)	Planned to use CSCs wherever possible from March, 2011.
11	Disaster Recovery Site (Indicate Location)	Planned at NIC, Data Centre, Hyderabad. Will be operational by March, 2011.
12	Date/Month by which necessary changes in all laws like VAT Act / Rule, Treasury Code etc. Will be ensured to facilitate launch of e-Services Planned under the Project	Will be done by October, 2010
13	Authorization of professional and legal service providers to run facilitation centres	Planned to start from March, 2011
14	Date by which PAN numbers of 80% of VAT dealers will be collected	March 2011
15	Setting up of an advisory committee of users/stakeholders	Planned (to be made functional by October, 2010)
16	Issue of Citizen Charter for e-Services	Planned (to be released by December, 2010)
17	Assessment of services delivery levels by an external agency and placing its report on website/ public domain	Planned (first such report will be placed in public domain by July, 2011)
18	Implementation Strategy	Direct purchase of Hardware through NICSI. Development of Software by NIC, Karnataka through NICSI hired manpower.
19	Date of making PeMT fully functional	Planned (to be done by October, 2010)
20	Capacity Building, Training and Awareness Generation	Planned. Series of Training sessions will be conducted for Employees of Tax & Excise Department and Dealers.

21	Regular display of up-to-date information related to pending assessments, cases and appeals on Portal	To be incorporated in Appellate Module by March, 2011
22	Facility to file, update and capture phone / mobile numbers and e-mail addresses of assesses	To be incorporated as part of e-Registration by January, 2011
23	Display of Acts, Rules, Notifications, Orders, Clarifications etc. on Portal	To be completed by July, 2010
24	e-Notice: Automatic Notice & reminder generation and its delivery through e-mail or SMS	To be incorporated as part of all workflows by January, 2011
25	Monitoring of pendency of various tasks at different levels	To be incorporated as part of MIS Reports by January, 2011
26	360 degree profile generation of an assessee. a) Inter-Department (TIN-PAN linking) b) Intra Department	To be incorporated in Dealer File Module by March, 2011.
27	Generation of Business Intelligence Reports from Data Warehouse	To be included as part of MIS Reports by April, 2011
28	Monitoring of Tax Payer and internal Audit systems	Will be included as part of Audit Processing by April, 2011
29	Informating sharing with Central and State Revenue Agencies, Banks, Treasuries etc.	Planned to start from April, 2011.